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CJIS PROJECT STATUS –  MAY 2013 

ND SAVIN 
 

VINE Incarceration Module:   

 Registration Link: In testing; project is on schedule 

 VDP and NT:  
o Lake Region upgrade to NT and VDP: On schedule for July 31, 2013 
o SWMCCC upgrade to NT: On schedule for July 31, 2013 
o Cass County upgrade to NT: On schedule for August 29, 2013 
o Mercer upgrade to NT: On schedule for September 30, 2013 
o Williams upgrade to NT and VDP: On schedule for September 30, 2013 
o Ward County upgrade to NT and VDP is scheduled for after JMS upgrade in 2014 
o LERMS upgrade to VDP: TBD after new JMS vendor is selected  

 Photo project: Burleigh photos have been added. Grand Forks, Cass and Ward are scheduled to be completed 
in September, August, and 2014, respectively. Analysis in progress to determine status of additional counties.   

 Jail best practices for victim notification: Kickoff with jails on May 30 went well. In the process of scheduling 
first committee meeting.  

VINE Courts Module: Data was successfully re-loaded.  Monthly re-sync plans are in progress.  
VPO Module: Appriss continuing to make changes and develop ongoing QA strategies. 44% usage for new 
protection orders for April 2013.  

S-TAP/STRATEGIC PLANNING DATA GATHERING: IJIS 

 
The IJIS Institute was onsite May 6-9 collecting data and interviewing stakeholders to create a strategic plan for the 
SAVIN program. The IJIS draft report of recommendations will be delivered in June 2013. The completion of the 
final draft is anticipated for July 2013. SAVIN strategic planning will begin in August 2013 and is scheduled to be 
completed in December 2013.  

STARS  

JDA document conversion will be complete once Ward County approves their final documents.  Upgrading to 

JustWare Version 5.9 is now possible. The test environment has been updated to 5.9.  

LERMS 

The Statewide Law Enforcement Records Management Project is working on getting the procurement team back 

together as the contract with the awarded vendor was cancelled. 

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

This project was completed on May 9, 2013. 

WAHPETON/RICHLAND COUNTY/ NDSCS 

CJIS is working with the agency to send the data to the Portal.  Completion date is set for late June 2013. 



Criminal Justice Information Sharing 
State of North Dakota 

http://www.nd.gov/cjis 
 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

The upgrade to the agency’s system has not been completed due to significant errors.  The errors need to be fixed 

and the system deployed to their test environment; it will be a minimum of six weeks before deploying to 

production.  This has extended the completion date to August 2013. 

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

CJIS is working with the agency to send the data to the Portal.  Completion date is set for the end of June 2013. 

PORTAL 3.0 –  SEARCH CHANGES 

This project has been completed. 

NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT   

The North Dakota Justice Statute Service (NDJSS) is on schedule with User Acceptance Testing. The project’s 
completion date is on schedule for July 2013. 

CJIS BROKER PROJECT  

The project is on schedule with a completion date of July 2013.  System Testing was completed and user 

acceptance testing started. 

DNA PROJECT (AG)  

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this 

is on the AG’s maintenance track.  


